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Weekly Progress Reports 
Former Pitney Court Station 

 



 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 1/28/07 to 2/03/07 
 
Subject: Site Remediation 
  Peoples Gas – Pitney Court Site 
Burns & McDonnell Personnel Onsite Subcontractors Onsite
Construction Site Manager 
• Amy Hanrahan 
• Darrel Wolff 
• Tim Maley 
Field Personnel 
• Adrian Wenker 
• Bal Berena 
• Melissa Parangao 
• Nathan Ykema 
Remediation Supervisor 
• Ed Wiese 
• Mike Swieca 
Others
• Margaret Kelley 
• Larry Milner 
 

• RW Collins (4 operators, 3 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Illinois Mining  
• Homer Industries 
• Benchmark Construction 
 
Others 

• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 
 

Peoples Gas Personnel Onsite 
• Naren Prasad 
• Chris Szela 
• Steve Matuszak 

Miscellaneous Visitors 
 

  
Site Activities
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Waste Management, Illinois Mining and 

Great Lakes Soil Testing; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units, and PUFs;  
• Collected soil confirmation samples PCS-CF020-001, PCS-EW020-001, PCS-CF019-002, PCS-

CF026-001, PCS-EW026-001 and PCS-CF025-001; and 
• Took Site progress photographs. 
 
RW COLLINS 
• Continued general Site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained Site haul roads;  
• Cleared snow from Site work areas; 
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• Continued to backfill areas CF078, CF079, CF080 and CF081; 
• Completed excavation activities in areas CF019, CF020, CF025 and CF026; and 
• Continued excavation activities in areas CF031 and CF032.  
 
W-T LAND SURVEYING 

• Completed weekly damaged control monitoring. 
 
SERVICE SANITATION 

• Serviced and cleaned on site portable toilets. 
 
ILLINOIS MINING 

• Delivered 11 loads of CA-7 (3/4”) backfill material. 
 

HOMER INDUSTRIES 
• Delivered 2 loads of woodchips to be used to stabilize soil for disposal. 

 
MT-TRANSIT 

• Hauled 297 loads (approximately 4,420 tons) of soil off site to CID Biopile; and 
 
BENCHMARK CONSTRUCTION 

• Completed installation of new permanent storm sewer from Pitney Court to MWRD structure on 
site. 

 
 
WASTE MANAGEMENT 

• Emptied on site trash dumpster. 
 
Changes to Scope of Work 

• Extremely low temperatures and wind conditions may prevent or limit excavation, backfilling and 
compaction efforts during the week of February 5th.  Efforts will be made to minimize, to the 
extent possible, standby charges. 

 
Open/Outstanding Issues 

• Burns & McDonnell will proceed with installing the 30 mil plastic sheeting around the side walls 
of the soil in the MWRD easement.  Additional soil samples will NOT be collected from within 
the easement. 

• A preliminary cost evaluation was conducted to evaluate the possibility of renting a crusher to 
crush concrete at Hough and Pitney.  Additional evaluation is ongoing, considering the 
excavation water management and disposal required when using larger stone at the base of the 
excavation, and the possibility of crushing the concrete to a smaller size (3/4 inch minus). 

• A draft Work Plan is under development to establish post-remediation soil gas conditions.  
 
Anticipated Activities for the Week of February 4, 2007 
• Continue backfill activities in CF078, CF079, CF080 and CF081(weather permitting); 
• Start backfill activities in areas CF008 and CF014(weather permitting); 
• Continue excavation activities in areas CF031 and CF032; 
• Haul an estimated 40 loads per day for disposal (weather permitting); 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
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Peoples Gas – Pitney Court Site

January 30, 2007

View facing southeast showing removal of sewer by 
pass line.

January 30, 2007

View facing east showing the beginning of the new 
permanent sewer installation.



Peoples Gas – Pitney Court Site

January 31, 2007

View facing west showing new sewer installation 
progress.

January 31, 2007

View facing southwest showing the connection from 
the sewer to the MWRD structure.





 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 2/04/07 to 2/10/07 
 
Subject: Site Remediation 
  Peoples Gas – Pitney Court Site 
Burns & McDonnell Personnel Onsite Subcontractors Onsite
Construction Site Manager 
• Amy Hanrahan 
• Tim Maley 
Field Personnel 
• Bal Berena 
• Melissa Parungao 
• Jessie O’Leary 
Remediation Supervisor 
• Ed Wiese 
Others
• Margaret Kelley 
• Stewart Buckett 
 

• RW Collins (4 operators, 3 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Homer Industries 
• United Scrap 
 
Others 

• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 
 

Peoples Gas Personnel Onsite 
 

Miscellaneous Visitors 
• Don Dawicki, Bill Cicero, Bonnie 

Staaclmann, and Will Elcoate (Severn 
Trent Laboratories) 

  
Site Activities
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, and Waste Management; 
• Postponed backfill and compaction efforts due to the extremely low outdoor temperatures; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units, and PUFs;  
• Collected soil confirmation samples PCS-CF031-001, PCS-CF032-001, PCS-EW032-001, PCS-

EW032-002 and PCS-CF037-001; and 
• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Cleared snow from Site work areas; 
• Completed excavation activities in areas CF031, CF032 and CF037; and 
• Continued excavation activities in area CF038.  
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W-T LAND SURVEYING 
• Completed weekly damaged control monitoring. 

 
SERVICE SANITATION 

• Serviced and cleaned on site portable toilets. 
 
HOMER INDUSTRIES 

• Delivered 7 loads of woodchips to be used to manage soil for disposal. 
 
MT-TRANSIT 

• Hauled 160 loads (approximately 2,190 tons) of soil off site to CID Biopile; and 
 
WASTE MANAGEMENT 

• Emptied on site trash dumpster. 
 

UNITED SCRAP 
• Changed out 1 roll-off box full of scrap metal. 

 
Changes to Scope of Work 
 
Open/Outstanding Issues 

• Burns & McDonnell will proceed with installing the 30 mil plastic sheeting around the side walls 
of the soil in the MWRD easement.  Additional soil samples will NOT be collected from within 
the easement. 

• A preliminary cost evaluation was conducted to evaluate the possibility of renting a crusher to 
crush concrete at Hough and Pitney.  Installing the unit at Hough would be the most cost effective 
and is planned.  All material will be crushed to ¾ inch minus and will be transported back to 
Pitney to use as backfill. 

 
Anticipated Activities for the Week of February 11, 2007 
• Continue backfill activities in CF078, CF079, CF080 and CF081(weather permitting); 
• Start backfill activities in areas CF008 and CF014(weather permitting); 
• Continue excavation activities in areas CF038 and CF068; 
• Haul an estimated 40 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
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Peoples Gas – Pitney Court Site

February 5, 2007

View facing southwest showing stockpile of scrap 
metal to be cut up and place in scrap metal roll off 
box.  No suspect ACMs were identified.

February 5, 2007

View facing north showing the excavation progress in 
areas CF031 and CF037.





 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 2/04/07 to 2/10/07 
 
Subject: Site Remediation 
  Peoples Gas – Pitney Court Site 
Burns & McDonnell Personnel Onsite Subcontractors Onsite
Construction Site Manager 
• Amy Hanrahan 
• Tim Maley 
Field Personnel 
• Bal Berena 
• Adrian Wenker 
• Joseph Ridgeway 
Remediation Supervisor 
• Ed Wiese 
Others
•  

• RW Collins (4 operators, 3 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Homer Industries 
• United Scrap 
 
Others 

• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 
 

Peoples Gas Personnel Onsite 
• Chris Szela 

Miscellaneous Visitors 
• MWRD 

  
Site Activities
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins and Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units and PUFs;  
• Assisted the Hough team with permitting and arranging for the crusher to be set up at Hough; and 
• Took Site progress photographs. 
 
RW COLLINS 
• Continued general Site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Cleared snow from Site work areas; and 
• Continued excavation activities in areas CF038, CF068 and CF062. 
 
W-T LAND SURVEYING 

• Completed weekly damaged control monitoring. 
 
SERVICE SANITATION 

• Serviced and cleaned on site portable toilets. 
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HOMER INDUSTRIES 
• Delivered 8 loads of woodchips to be used to stabilize soil for disposal. 

 
MT-TRANSIT 

• Hauled 164 loads (approximately 2,540 tons) of soil off site to CID Biopile; and 
 
WASTE MANAGEMENT 

• Emptied on site trash dumpster. 
 

UNITED SCRAP 
• Changed out 1 roll-off box full of scrap metal. 

 
Changes to Scope of Work 
None 
 
Open/Outstanding Issues 
None 
 
Anticipated Activities for the Week of February 18, 2007 
• Continue backfill activities in CF078, CF079, CF080 and CF081(weather permitting); 
• Start backfill activities in areas CF008 and CF014(weather permitting); 
• Continue excavation activities in areas CF038 and CF068; 
• Haul an estimated 40 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
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Peoples Gas – Pitney Court Site

February 13, 2007

View facing east showing excavation area CF037.

February 13, 2007

View facing east showing the excavation progress in 
areas CF032 and CF038.



Peoples Gas – Pitney Court Site

February 15, 2007

View facing north showing excavation progress in area 
CF068.

February 16, 2007

View facing north showing excavation progress in 
areas CF039 and CF037.





 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 2/18/07 to 2/24/07 
 
Subject: Site Remediation 
  Peoples Gas – Pitney Court Site 
Burns & McDonnell Personnel Onsite Subcontractors Onsite
Construction Site Manager 
• Tim Maley 
Field Personnel 
• Bal Berena 
• Adrian Wenker 
• Jessie O’Leary 
Remediation Supervisor 
• Ed Wiese 
• Mike Swieca 
Others
• Amy Hanrahan 
• Margaret Kelley 
• Larry Milner 

• RW Collins (4 operators, 3 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Homer Industries 
• United Scrap 
• Illinois Mining 
• Benchmark Construction 
• Great Lake Soil Testing 
 
Others 

• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 
 

Peoples Gas Personnel Onsite 
• Naren Prasad  
• Chris Szela 
• Steve Matuszak 

Miscellaneous Visitors 
•  

  
Site Activities
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins and Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units and PUFs;  
• Conducted Site meeting with Benchmark Construction discussing remaining sewer work from 

MWRD structure to the River and options of doing the work. 
• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Cleared snow from site work areas;  
• Continued excavation activities in areas CF038, CF049, CF051, CF062; and CF068, and; 
• Resumed backfilling areas CF073, CF077, CF078, and CF081. 
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W-T LAND SURVEYING 
• Completed weekly damaged control monitoring. 

 
SERVICE SANITATION 

• Serviced and cleaned on site portable toilets. 
 
HOMER INDUSTRIES 

• Delivered 6 loads of woodchips to be used to stabilize soil for disposal. 
 
MT-TRANSIT 

• Hauled 314 loads (approximately 4,740 tons) of soil off site to CID Biopile. 
 
ILLINOIS MINING 

• Delivered 66 loads of CA-6 backfill material to the Site. 
 
GREAT LAKES SOIL TESTING 

• Conducted compaction testing in areas CF078 CF080 and CF081. 
 
WASTE MANAGEMENT 

• Emptied on site trash dumpster. 
 

UNITED SCRAP 
• Changed out 1 roll-off box full of scrap metal. 

 
Changes to Scope of Work 
None this week 
Open/Outstanding Issues 
None 
 
Anticipated Activities for the Week of February 18, 2007 
• Continue backfill activities in CF078, CF079, CF080 and CF081; 
• Start backfill activities in areas CF008 and CF014; 
• Continue excavation activities in areas CF038, CF049, CF051, CF056, CF062 and CF068; 
• Haul an estimated 40 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
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Peoples Gas – Pitney Court Site

February 21, 2007

View facing east showing excavation areas CF062 and 
CF068.

February 21, 2007

View facing north east showing the excavation 
progress in areas CF049 and a former process structure 
removed.



Peoples Gas – Pitney Court Site

February 21, 2007

View facing northeast showing a former valve 
removed from area CF049

February 21, 2007

View facing south east showing excavation progress in 
areas CF062 and CF068.





 

 

Solid Waste Manifests and Weight Tickets 
Former Pitney Court Station 

 












































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































